COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/01/2008

ESTIMATE SUMMARY 21:02:29
CONTID: C16026 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16026-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 32.5 DAYS TIME ALLOW: 100 WORK DAYS
US 40/287 W OF KIT CARSON PERCENT TIME:  32.50 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: CR100-126
US 40/287 W OF KIT CARSON
NAME OF ROAD: 040H
PROJECT COUNTIES: CHEYENNE, REGION 1
CONTRACTOR:
UPPER PLAINS CONTRACTING, INC. PAY PERIOD ENDING 04/29/2008 DATE TIME STARTED 09/14/2007
5325 E. Hwy 12 DATE LET 08/16/2007 DATE WORK BEGAN
DATE AWARDED 08/28/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/13/2007 DATE ACCEPTED
ABERDEEN SD 57401 605-225-7082 DATE NOTICE TO PROCEED 09/14/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,807,735.29 PARTICIPATING $ 38,000.00 $ 3,500.00
AWARD PROJECT AMT: S 7,911,503.50 NON-PARTICIPATING 2,138,723.79 1,980,183.79
PERCENT COMPLETE: 24.71% TOTAL EARNINGS 2,176,723.79 1,983,683.79
FUNDS AVAILABLE: $ 6,631,011.50 STOCKPILED MATERIALS 835,089.74 87,179.74
GROSS EARNINGS 3,011,813.53 2,070,863.53
TOTAL CLAIMS: $ 0.00 RETAINAGE -56,301.71 -50,510.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,955,511.82 2,020,353.02
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,955,511.82 2,020,353.02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,020,353.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16026-BID ESTIMATE RUN 05/01/2008
PROJECT: CR100-126 ESTIMATE NO: 0004 21:02:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00033 *REMOVAL OF PIPE 2.000 1.000
EACH 1.000 1,800.00
1,800.00000 2.000 3,600.00
0010 202-00037 *REMOVAL OF END SECTION 15.000 1.000
EACH 14.000 4,900.00
350.00000 15.000 5,250.00
0015 202-00090 *REMOVAL OF DELINEATOR 238.000 20.000
EACH 18.000 108.00
6.00000 38.000 228.00
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 2,655.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 10,000.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
0030 202-00810 *REMOVAL OF GROUND SIGN 20.000 0.000
EACH 13.000 910.00
70.00000 13.000 910.00
0035 202-01000 *REMOVAL OF FENCE 39,379.000 0.000
LF 144.000 28.80
0.20000 144.000 28.80
0040 202-05150 *SANDBLASTING 40,000.000 0.000
SF 0.000 0.00
0.42000 0.000 0.00
0045 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,968.000 3,327.000
cy 15,157.000 136,413.00
9.00000 18,484.000 166,356.00
0050 203-00100 MUCK EXCAVATION 1,000.000 0.000
cy 0.000 0.00
8.00000 0.000 0.00
0055 203-01500 BLADING 175.000 10.000
HOUR 70.000 7,000.00

100.00000 80.000 8,000.00
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PCN: 16026-BID ESTIMATE RUN 05/01/2008
PROJECT : CR100-126 ESTIMATE NO: 0004 21:02:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01590 FRONT END LOADER (RUBBER TIRE) 120.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0065 203-01597 POTHOLING 20.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0070 208-00002 *EROSION LOG (12 INCH) 2,530.000 1,505.000
LF 1,025.000 5,637.50
5.50000 2,530.000 13,915.00
0075 208-00003 *EROSION LOG (18 INCH) 17,250.000 2,770.000
LF 14,066.000 95,648.80
6.80000 16,836.000 114,484.80
0080 208-00045 *CONCRETE WASHOUT STRUCTURE 4.000 0.000
EACH 3.000 1,275.00
425.00000 3.000 1,275.00
0085 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000
LF 0.000 0.00
22.50000 0.000 0.00
0090 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0095 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
3,000.00000 0.000 0.00
0100 208-00205 EROSION CONTROL SUPERVISOR 253.000 50.000
HOUR 203.000 25,375.00
125.00000 253.000 31,625.00
0105 208-00300 TEMPORARY BERMS 0.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0110 210-00810 *RESET GROUND SIGN 4.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
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PCN: 16026-BID ESTIMATE RUN 05/01/2008
PROJECT: CR100-126 ESTIMATE NO: 0004 21:02:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00006 *SEEDING (NATIVE) 40.000 0.000
ACRE 0.000 0.00
290.00000 0.000 0.00
0120 212-00032 *SOIL CONDITIONING 40.000 0.000
ACRE 0.000 0.00
2,900.00000 0.000 0.00
0125 213-00002 *MULCHING (WEED FREE HAY) 40.000 0.000
ACRE 0.000 0.00
275.00000 0.000 0.00
0125 MATERIAL ALLOWANCE MULCHING (WEED FREE) 50.000
ACRE 0.000 0.00
165.60000 50.000 8,280.00
0130 213-00061 *MULCH TACKIFIER 10,000.000 0.000
1B 0.000 0.00
1.50000 0.000 0.00
0135 213-00100 *SOIL BINDER 20.000 0.000
ACRE 0.000 0.00
475.00000 0.000 0.00
0140 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 50.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0145 304-09014 AGGREGATE BASE COURSE (SPECIAL) 213.000 0.000
TON 0.000 0.00
15.00000 0.000 0.00
0150 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.000
TON 0.000 0.00
112.00000 0.000 0.00
0155 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 905.000 0.000
TON 0.000 0.00
107.00000 0.000 0.00
0160 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 337.000 0.000
GAL 0.000 0.00

4.00000 0.000 0.00
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PCN: 16026-BID ESTIMATE RUN 05/01/2008
PROJECT: CR100-126 ESTIMATE NO: 0004 21:02:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 175,556.000 0.000
sy 39,169.000 1,257,324.90

32.10000 39,169.000 1,257,324.90

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 58,939.000
SY -39,169.000 -97,139.12
2.48000 19,770.000 49,029.60

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 56,151.000
Sy 0.000 0.00

2.48000 56,151.000 139,254.48

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 25,405.000
SY 0.000 0.00
2.48000 25,405.000 63,004.40

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 0.000
Sy 1,315.000 3,261.20

2.48000 1,315.000 3,261.20

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 23,036.000
SY -23,036.000 -108,729.92
4.72000 0.000 0.00

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 14,854.000
SY -14,854.000 -70,110.88

4.72000 0.000 0.00

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 39,827.000
SY -1,279.000 -6,036.88
4.72000 38,548.000 181,946.56

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 0.000
Sy 16,557.000 78,149.04

4.72000 16,557.000 78,149.04

0165 MATERIAL ALLOWANCE #6 EPOXY TIE BARS 0.000
SY 136,331.000 84,525.22
0.62000 136,331.000 84,525.22

0165 MATERIAL ALLOWANCE EPOXY DOWEL BARS 0.000
Sy 121,364.000 183,259.64

1.51000 121,364.000 183,259.64
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PCN: 16026-BID ESTIMATE RUN
PROJECT : CR100-126 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 MATERIAL ALLOWANCE FORM OIL 0.000
SY 9,720.000 194.40
0.02000 9,720.000 194.40
0165 MATERIAL ALLOWANCE CURE COMPOUND 0.000
SY 123,794.000 19,807.04
0.16000 123,794.000 19,807.04
0166 900-00025 ADDED ITEM (WORK DAY)/ LANE RENTAL FEE (PER PSP -10.000 0.000
REVISION OF 104)
WD -10.000 -20,000.00
2,000.00000 -10.000 -20,000.00
0170 601-03030 *CONCRETE CLASS D (BOX CULVERT) 113.000 0.000
cY 17.800 10,413.00
585.00000 17.800 10,413.00
0175 602-00000 *REINFORCING STEEL 16,087.000 0.000
LB 2,124.000 3,186.00
1.50000 2,124.000 3,186.00
0180 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 588.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0180 MATERIAL ALLOWANCE GUARDRAIL TY 3 (6-3) 588.000
LF 0.000 0.00
4.75000 588.000 2,793.00
0185 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0185 MATERIAL ALLOWANCE END ANCHOR (FLARED) 4.000
EACH 0.000 0.00
1,080.00000 4.000 4,320.00
0190 607-00005 *END POST 17.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0195 607-00010 *CORNER AND LINE BRACE POST 50.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
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PCN: 16026-BID ESTIMATE RUN 05/01/2008
PROJECT: CR100-126 ESTIMATE NO: 0004 21:02:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0200 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 39,239.000 0.000
LF 0.000 0.00
0.90000 0.000 0.00
0200 MATERIAL ALLOWANCE FENCE BW MP 39,239.000
LF 0.000 0.00
0.44000 39,239.000 17,265.16
0205 607-11580 *FENCE (TEMPORARY) 500.000 0.000
LF 240.000 216.00
0.90000 240.000 216.00
0210 607-60120 *20 FOOT GATE 7.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00
0215 612-00001 *DELINEATOR (TYPE I) 182.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0220 612-00003 *DELINEATOR (TYPE III) 30.000 0.000
EACH 0.000 0.00
17.50000 0.000 0.00
0225 614-00011 *SIGN PANEL (CLASS I) 97.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0230 614-00012 *SIGN PANEL (CLASS II) 26.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0235 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 220.000 0.000
LF 0.000 0.00
7.75000 0.000 0.00
0240 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 22.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0245 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 24.000 0.000
LF 0.000 0.00

32.00000 0.000 0.00
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PCN: 16026-BID ESTIMATE RUN 05/01/2008
PROJECT: CR100-126 ESTIMATE NO: 0004 21:02:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 2.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
300.00000 0.000 0.00
0255 617-00024 *24 INCH CULVERT PIPE 247.000 77.000
LF 170.000 13,770.00
81.00000 247.000 20,007.00
0260 617-00030 *30 INCH CULVERT PIPE 232.000 22.000
LF 210.000 40,320.00
192.00000 232.000 44,544.00
0265 617-00036 *36 INCH CULVERT PIPE 40.000 0.000
LF 40.000 8,200.00
205.00000 40.000 8,200.00
0270 617-00042 *42 INCH CULVERT PIPE 0.000 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0275 625-00000 *CONSTRUCTION SURVEYING 1.000 0.310
LS 0.000 0.00
90,000.00000 0.310 27,900.00
0280 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600  300,000.00
500,000.00000 0.600 300,000.00
0285 627-00005 *EPOXY PAVEMENT MARKING 297.000 0.000
GAL 0.000 0.00
68.50000 0.000 0.00
0290 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.000 0.000
GAL 86.000 2,580.00
30.00000 86.000 2,580.00
0295 627-00030 *RAISED PAVEMENT MARKER (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
0300 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 112.000 0.000
LINE)
SF 0.000 0.00

13.00000 0.000 0.00
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PCN: 16026-BID ESTIMATE RUN 05/01/2008
PROJECT: CR100-126 ESTIMATE NO: 0004 21:02:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0305 629-01002 *SURVEY MONUMENT (TYPE 2) 7.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0310 630-00000 *FLAGGING 7,180.000 174.500
HOUR 1,367.000 28,707.00
21.00000 1,541.500 32,371.50
0315 630-00001 *PILOT CAR OPERATION 1,920.000 0.000
HOUR 283.000 9,339.00
33.00000 283.000 9,339.00
0316 700-70035 F/A EMERGENCY RESPONSE EQUIPMENT-CO#4 (MCR LINE 1) 680.790 0.000
FA 680.790 680.79
1.00000 680.790 680.79
0320 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 3.000
DAY 4.000 380.00
95.00000 7.000 665.00
0325 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 6.000
DAY 31.000 23,250.00
750.00000 37.000 27,750.00
0330 630-80001 *FLASHING BEACON (PORTABLE) 4.000 1.000
EACH 1.000 1,700.00
1,700.00000 2.000 3,400.00
0335 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 0.000
EACH 1.500 270.00
180.00000 1.500 270.00
0340 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 5.000
EACH 0.500 20.00
40.00000 5.500 220.00
0345 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000 16.500
EACH 3.000 135.00
45.00000 19.500 877.50
0350 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00

50.00000 4.000 200.00
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PROJECT: CR100-126 ESTIMATE NO: 0004 21:02:29
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CAT NO0200 ROADWAY

0355 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,263.000 622.500
SF 9.000 135.00
15.00000 631.500 9,472.50
0360 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
6,300.00000 1.000 6,300.00
0365 630-80360 *DRUM CHANNELIZING DEVICE 591.000 0.000
EACH 295.500 14,775.00
50.00000 295.500 14,775.00
0370 630-80366 PORTABLE TRAFFIC SPEED MONITOR (STATE PURCHASED) 0.000 0.000
EACH 0.000 0.00
40,000.00000 0.000 0.00
0371 630-80367 PORTABLE TRAFFIC SPEED MONITOR ADDED BY CO#2 2.000 1.000
EACH 0.000 0.00
8,853.00000 1.000 8,853.00
0375 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,000.000 480.000
LF 0.000 0.00
34.00000 480.000 16,320.00
0380 630-80380 *TRAFFIC CONE 300.000 150.000
EACH 0.000 0.00
10.00000 150.000 1,500.00
0385 630-80391 *CHANNELIZING DEVICE (FIXED) 300.000 0.000
EACH 137.000 5,206.00
38.00000 137.000 5,206.00
0390 630-80430 *RUMBLE STRIP (PORTABLE) 16.000 0.000
EACH 4.000 480.00
120.00000 4.000 480.00
0395 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0400 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 5,035.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0405 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 245,777.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70025 F/A QUALITY INCENTIVE PAYMENT 338,295.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70035 F/A HIGH SPEED INTERNET CONNECTION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70380 F/A EROSION CONTROL 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 8,769,735.29 $2,067,363.535 2,973,813.53

CAT NO0400 CONSTRUCTION ENGINEERING

0445 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00
0450 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING
0455 620-00020 SANITARY FACILITY 4.000 3.000
EACH 1.000 3,500.00
3,500.00000 4.000 14,000.00
CAT 0400 CURRENT AMT $ 38,000.00 $ 3,500.00$ 38,000.00

PROJECT TOTAL CURRENT AMT §

8,807,735.29 $2,070,863.53 %

3,011,813.53



